PROJECT DOCUMENTATION

Import Data using Transform Maps using Spreadsheet

Date: 30 September 2026

Team ID: 6ab4d1f60fc666a751b533bb

Project Name: Import Data using Transform Maps using Spreadsheet."

Maximum Member: 5

Team Leader:muthu lakshmi.N

Member:abi.J ,alagu nachiyar.S,Jesu snowrina.A,Muthu meenakshi.m

1. Project Details

Date	30 September 2026
Team ID	6ab4d1f60fc666a751b533bb
Project Name	Import Data using Transform Maps using Spreadsheet
Maximum Members	5
Team Leader	Muthu Lakshmi N.
Members	Abi J.; Alagu Nachiyar S.; Jesu Snowrina A.; Muthu Meenakshi M.

2. Project Name

Import Data using Transform Maps using Spreadsheet is a data-import project designed to collect data from a spreadsheet, prepare and transform the data, and load it into the required target system in a structured and consistent format.

3. Purpose of the Project

- To import data from a spreadsheet into the target system efficiently.
- To transform spreadsheet data into the required format before loading.
- To handle missing values and inconsistencies in the source data.
- To create the required fields and map source data to the corresponding target fields.
- To provide clean, reliable and usable data for further analysis and reporting.

4. Use / Benefits of the Project

- Reduces manual data-entry effort and saves time.
- Improves data consistency and accuracy.
- Makes it easier to handle large amounts of spreadsheet data.
- Helps identify and resolve missing or inconsistent values.

- Supports structured data loading through Transform Maps.
- Provides prepared data that can be used for visualization, dashboards and further development.

5. Project Execution / Working Process

Step 1 – Data Collection

- Gathering Data (USN1) – 2 Story Points
- Loading Data (USN2) – 1 Story Point

Step 2 – Data Preparation

- Handling Missing Values (USN3) – 3 Story Points
- Creating Fields (USN4) – 3 Story Points
- Handling Inconsistency in Data (USN5) – 3 Story Points

Sprint 1 Total: 2 + 1 + 3 + 3 + 3 = 12 Story Points

Step 3 – Data Visualization

- Bar Chart (USN6) – 2 Story Points
- Pie Chart (USN7) – 2 Story Points
- Line Chart (USN8) – 2 Story Points
- Map (USN9) – 4 Story Points

Step 4 – Dashboard Development

- Developing Dashboard (USN10) – 5 Story Points

Step 5 – Story Development

- Developing Story (USN11) – 5 Story Points

Sprint 2 Total: 2 + 2 + 2 + 4 + 5 + 5 = 20 Story Points

6. Sprint and Velocity Summary

Sprint	Completed Story Points
Sprint 1	12
Sprint 2	20
Total	32

Velocity Calculation

Total Story Points = 12 + 20 = 32

Number of Sprints = 2

Velocity = 32 / 2 = 16 Story Points per Sprint

Team Velocity = 16 Story Points per Sprint

7. Final Output

- Spreadsheet data is imported into the target system through the Transform Map process.
- Source data is cleaned by handling missing values and inconsistencies.
- Required fields are created and mapped appropriately.
- Prepared data is visualized using Bar Chart, Pie Chart, Line Chart and Map.
- A dashboard is developed to present the processed information clearly.
- A final story/report is developed from the prepared data for better understanding and decision-making.

8. Conclusion

The project demonstrates a complete data-import and transformation workflow using spreadsheet data. The process covers data collection, data preparation, visualization, dashboard development and story creation. Across two sprints, the team completed 32 Story Points with an average velocity of 16 Story Points per Sprint.